
From: Conetta, Benny 
Sent: Thursday, July 11, 2013 11:18 AM 
To: Romanowski, Larisa 
Subject: FW: Dewey - Construction Schedule  
  
fyi 
  
Ben Conetta 
USEPA Region 2 
290 Broadway - 19th Floor 
N.Y., N.Y. 10007 
T:212-637-3030 
F:212-637-4339 
  
From: Sauda, Donald [mailto:Donald.Sauda@arcadis-us.com]  
Sent: Thursday, July 11, 2013 10:17 AM 
To: Conetta, Benny 
Cc: DeCarr, Wayne; Cimarelli, Thomas A NAN02; Leonard, Timothy NAN02; Mannino, Pietro; 
kcowan@chacompanies.com; Hare, Paul (GE, Corporate) 
Subject: Dewey - Construction Schedule 
  
On behalf of Paul Hare, here is the construction schedule for the next 3 weeks.   
  
Week of July 15: 

•         Continue installation of double-wall HDPE piping and conduit from valve vault to treatment 
building.  Note that the double-wall HDPE piping arrived at the site this morning (July 11). 

•         Complete installation of building foundation wall forms/rebar. 

•         Complete concrete pour for building foundation wall. 

Week of July 22: 
•         Complete installation of double-wall HDPE piping and conduit from valve vault to treatment building, 

including connection to leachate tank. 

•         Pending sampling results, receipt of a signed agreement from the property owner and execution of an 
agreement with the Town of Nassau, begin installation of HDPE piping from the treatment building to 
Valatie Kill.  Note that installation will begin at the Valatie Kill and progress towards the treatment 
building.   

•         Backfill around building foundation walls and prepare sub-base for building floor slab. 

•         Begin building erection. 

Week of July 29: 
•         Pressure test double-wall HDPE piping from valve vault to treatment building, including connection to 

leachate tank. 

•         Pending sampling results, receipt of a signed agreement from the property owner and execution of an 
agreement with the Town of Nassau, begin installation of HDPE piping from the treatment building to 
Valatie Kill.   

•         Complete access road to treatment building. 



•         Complete installation of conduit between treatment building and incoming power pole near Mead 
Road. 

•         Continue building erection. 
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